
American Rescue Plan Act (ARPA) Nevada County Funding Request
Outdoor visitor safety fund: 
south yuba citizens league 
yuba River Trail MileMArkers and Safety Signage
	Operational Priority:
	☐ 1: Essential
☒ 2: High-Impact
☐ 3: Nice to Have
	Timing Priority:
	☒ 1: Urgent
☐ 2: 6 months – 1 year
☐ 3: 1 – 2 years
☐ 4: Long-term

	Total Project Budget:
	$75,000
	ARPA Funding Request:
	$75,000

	☐ Yes ☒ No  Is there FEMA, State or other Direct or Grant Funding available? If Yes, please Specify below

	Other Funding Source:
	
	Other Source Amount:
	

	Other Funding Source:
	
	Other Source Amount:
	



Other FUNDING INFORMATION
 N/A
Project Description
The Outdoor Visitor Safety Fund grant program was established and approved by the Board of Supervisors in April 2021 to provide up to $450,000 in one-time grants from ARPA funds to respond to the negative economic impacts of COVID-19 through promoting public health and safety at highly impacted outdoor recreation destinations. The program offered project funding up to $200,000 for eligible entities including non-profits, businesses, and special districts.  Projects were selected through a competitive process and additional consideration was given to those that support economic development, enhance equitable access, address climate change adaptation, and promote environmental sustainability and resilience. Nine projects were reviewed and approved for a total of $415,570 in funding, and agreements approved by the Board on June 28, 2022, including this project outlined below:  

· South Yuba River Citizen’s League (SYRCL) - $75,000 for development and coordination with community partners for Wild and Scenic River Trail Mile Markers and Safety signage
  
General Purpose, Focus, and Outcomes Report
☐ 	Mitigate financial hardship, such as declines in revenues due to impacts of periods of business closures, and/or suspended business activities such as revenue generating fund raisers due to social distancing requirements or other public health orders; 
☐ 	Support for normal operating costs, including payroll and benefit costs, costs to retain employees, mortgage, rent, or utilities costs, and other operating costs; 
☒ 	Support for programmatic services that assist in addressing the economic hardship experienced by the Grant Recipient and/or the negative economic impacts experienced by its customers; and 
☐ 	Implementation of COVID-19 prevention or mitigation tactics, such as physical plant changes to enable social distancing, enhanced cleaning efforts, barriers, or partitions, etc. 
NEXUS TO ARPA GUIDELINES

	ARPA Reporting Category (from US Treasury Reporting Guidance, Appendix 1 – see pages 3-5 below):

	☒ 1 – Public Health
	☒ 2 – Negative Economic Impacts

	☐ 3 – Public Health – Negative Impact: Public Sector Capacity
	☒ 5 – Infrastructure

	☐ 6 – Provision of Government Services (Revenue Replacement)
	☐ 7 – Administrative

	Sub-Category (from US Treasury Reporting Guidance, Appendix 1 – see pages 3-5 below):

	Please provide one Sub-Category designation: 22



The grants, funded by the American Rescue Plan Act (ARPA), respond to the negative economic impacts of the COVID-19 pandemic with projects to increase resiliency and promote health and safety at highly impacted outdoor recreation destinations. SYRCL is a non-profit organization based in Nevada County, CA.
  
NEXUS TO BOARD OBJECTIVES & COUNTY PRIORITIES / COMMUNITY IMPACT
	Board Objectives (select any that apply)

	☐ Fiscal Stability/Core Svcs.
	☐ Emergency Prep.
	☐ Economic Dev
	☐ Broadband

	☐ Cannabis
	☐ Housing
	☐ Homelessness
	☒ Recreation



	County Priorities (select any that apply)

	☐ Costs related to COVID-19 response
	☒ Encourage economic recovery
	☒ Provide long-term benefits to County



This project intersects with the Board’s Recreation Objective by promoting health and safety at river crossings, lakes, trailheads and other high-use or high-risk destinations. This project promotes health and safety and access through improved infrastructure at impacted recreation destinations.
 
OPERATIONAL IMPACT
Will the funds be used to pay for a direct county cost or cost incurred by others? ☐ County Cost ☒ Other Cost  
Project Timeline / Readiness
	Grant award agreement executed:
	6/28/22

	First quarterly report received:
	Received, 9/12/22

	Second quarterly report received:
	Received, 1/17/23

	Third quarterly report received:
	Received, 4/10/23

	Fourth quarterly report received:
	Received, 7/6/23

	Fifth quarterly report received:
	Received, 10/9/23

	Project Completed:
	In progress



BUDGET DETAIL
In what SBU/Office 2/Account(s) will ARPA-funded project activity be incurred?
	SBU
	Ofc2
	Account
	Amount
	Description

	70102
	325
	521520
	75,000
	Outdoor Visitor Safety Fund 

	Total
	$75,000
	Note: Total should match ARPA Funding Request amount



EXPENDITURE TRACKING/REPORTING 

Total expenditures as of 10/9/2023: $9,184.99
Nevada County made 1st of 2 payments totaling: $67,500

Project Narrative:
	First quarterly report
	June – August 2022
	SYRCL and BYLT have met briefly to begin planning for the project. These hours will be reported for the next period. 


	Second quarterly report
	Sept – Dec 2022
	SYRCL staff have begun identifying private land parcels at potential mile marker sites and determining what type of outreach may be needed. 


	Third quarterly report
	Jan – March 2023
	Nevada County Trail Mile Marker Project Progress as of 03.28.23 
• Trail markers have been plotted and mapped at every half mile. Mile markers have been denoted by landowner, paying special attention to markers on private land. Several markers’ coordinates have been adjusted by no more than 500 ft in order to relocate to public land. 
• Mile marker design has been created and finalized. Signage supply quantities have been identified, and suppliers have been found. Purchasing of needed supplies is pending while BLM inventories existing supplies for their land area. 
• Trailheads in need of update have been identified. Collaboration with Folk Trails Hiking Club is underway to develop a trailhead ‘kit’ to unify kiosks throughout the W&S river corridor. 
• Trails receiving mile markers have been separated into sections that can be used for volunteer planning in the future. 


	Fourth quarterly report
	April – June 2023
	In this reporting period we have made great progress on this project. This has included finalizing milemarker
post locations, beginning collaboration with property owners (public and private), securing
almost all the necessary project supplies, and working with volunteers to prep signs for installation.
The locations of mile marker posts were finalized around April 2022 and ground-truthing of some
locations and trails occurred in May and June 2023. The coordinates for these posts have been shared
with California State Parks and Nevada County Partners, including engagement with the South Yuba River Public Safety Cohort. The supplies needed for this project were delivered to the SYRCL office in June 2023. These items
included 6 trail intersection post, 100 Carsonite mile marker posts, and hundreds of decals to be
attached to the posts providing navigation, land management, and safety information. On June 20, 2023
we had 3 volunteers spend 2 hours fixating these decals to the appropriate posts. We have plans to begin installation of these posts on BLM land before the end of summer 2023. Estimated date of completion and final payout is late fall 2024.

	Fifth quarterly report
	July-September 2023
	The progress to date includes finalizing post locations, beginning collaboration with property owners (public and private), securing almost all the necessary project supplies, and working with volunteers to prep signs for installation. 
The locations of mile marker posts were finalized around April 2022. The coordinates for these posts have been shared with California State Parks and Nevada County Partners. 
The supplies needed for this project are currently stored in the SYRCL office awaiting installation. These items included 6 trail intersection posts, 100 Carsonite mile marker posts, and hundreds of decals to be attached to the posts for wayfinding. On January 20th, 2023, we had 3 volunteers spend 2 hours affixing these decals to the appropriate posts. 
For this quarter (7/1-9/30/23): These posts have also had holes drilled into them so that anchors can be easily affixed to the post when in the field. Several trails have required boots on the ground investigation to determine feasibility of instillation sites. Adjustments to the project timeline have been made as collaboration with partnering organizations has made scheduling difficult. Installation is now set to begin following the first few winter rains (2023-2024 season) with the idea that the ground will be softer and installation will be easier. 




Project Point of Contact
Name and title: Erika Seward, Sr. Administrative Analyst - CDA

FOR CEO OFFICE ONLY:
Expense Item No:
x
Final ARPA Category:
x
Approved:
☒ Yes	☐ No
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